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INPRODUCTTON

Sincé ihare are three CCC pahps on the Malheur Refdpe,

i it is balisved that a more cuamprehensive picéure'of the lialheur

‘ development program ma& be obtained by combining the narrative
reports of the three camps ﬁnto ones It will be noted that this
isgue combines the three, and only where applieable havo‘seporate
arbigles been prepered for the individusl oamps. It is hoped.
that this consclidated report will meet with mpproval,

The weather during the month of September wms conducive to
good working ;onditichs. Thers were twenty=-two cleqr'days, three
pﬁrﬁly cloudy, and five cloudy. Only .43 of en ineh oﬁrrain fell
during the monthe. Duc to this exceptionally good wéather, splendid
proéresa wag made in the ﬁofk prozram,

| On—Seﬁtembervlﬁ it was possible to abapddn the side camp
which had been established in the Malheur Forest for the DPUrpose
of aeguiring telephone, fenqe, bridge and other\neQQSSary materials,
It is peligved that a sufficient quantity of telsphone poles, bridgé
ﬁgterials, et oétsrg have beeﬁ thained to carry out the balaﬁce
of the lalheur work program as coﬁtemplated at this time. In §rdet
to Porestall the neoe&sity of abandoning any materials in the
forest due to early_étorms, fifty-five loads of fence and tele=-
phone materials were conveyed to a safe and convenient loading
place near the»highway.' These materials wiil be transported Lo

the Refuge at convenient times.
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QF FROJECTS
D DATE BECGAY  TER CENE
—— ; - —. . J 1 “ . Fr‘._‘D
12%2 er Control Structures Auvg.,1855 45
1283 8. Incl. Pump Houvses 86pt.,1936 94
1254 Tile Qo
1235 tehes Ootae, 19385 20
1236 gt Storage Building Augo, 1938 03
12387 12¢ DI e Augq, 1638
1238 12(¢ Gauging Stations Sepb. 1837 3
1229 120 Fredohglen Fobtal Jan., 1938. 90
1840 120 Tour Car Garage Auz., 1938 20
1241 131 Poneas Vay, 1986 786
1242 202 Truek Trz ay, 1835 60
1243 140 Telephone June, 1935 70
1244 104 Ootes 1805 65
1245 53 larkers & MNonuments uly, 1956 14
1246 408 waber Ways . 00
1247 187 truckbural Improvenents Vay, 1085 85
1248 138 Dykes and Jetvies 2y, 1936 65
1249 405 ion Rock U8ty 3887 50
250 &D4 ion Barth Moy, 3987 70
201 101 Bridres, Foob 016]
2562 215 Quarrying Sept. 1930 40
283 18 Crughing Stone May, 11990 40
254 S17 Hauling Stonsg Sept« W“an 30
a8b 408 iprap or Paving, Brush Aug., 1935 40
258 407 prap or Paring, Roek Aug., 1955 40
287 1028 ¢Lv VS Maroh,1935 50,
33? S02 Food and Cover Planting ¥oreh, 1538 15
128 1010 ‘nraxAm Boundariscs : June, 1996 o8
13:: 716 S0il Preparation Aug., 1538 60

1266
1267

1268
1270
1275

Raging ‘ndesirable Strvctvres
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Landscaping, Undiff.
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June, 1937
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SUMEARY OF WORK PROJECTS FOR THE MONTHE OF SEPTEMEER

WATER CONTROL STRUCTURES, Class 411

On the Hast Side canal two rubble masonry weter control
structures were completed, and the construction of two nere such
units were commenceds

<

Gemont mixers, wheelbarrows, trucks and small tools were

reguired for this project.

OFEN DITCEES, Class 142

An open diteh line leadimg from the old Busse ditech was
surveyed to the Refuge Headquarters. A total of 4,630 lineal
fest of mew diteh wes completed.

Hand teols -=ueh as pieks, shovels, ard mattocks were used

exelusively on this project with the exception of two trucks used &

for transporting enrolleés.

PULP HOUSES, Class 120

The pump house at the Frenchglen Hotel is ten per eent
sompletes The conercte foundation has been poured and the frome
work is well started. This pump house and the one to be con~

astpuckted at the Witzel Patrol Station will be completed during

the next two month periocd.

FOUR -CAR GARAGE, Class 120

The four=cer parage &t the P-Ranch is repidly teking form.

The frime work is nearly campleted end it is bslioved this project




will be finished prior to Deeember.

—

FENCES, Cless 151
During the month oflSeptembeeramp Buena Vista partially
completed six miles of feneé in the liamond Area, ﬂrumbo Hanehy
Rockford Lene and Unit Eight. The ebove fences will be completed
during the early part of October at which time seversl gates will
be ccnstructéd and ties placed on stays. At Caﬁp Five Wile 420
rods of eontrcl fences were c¢onstrueted.

Irucks and smell tools were necessary for this project,

TRUCK TR'ILS, Class 202 .

During the month of September, twonty-eigpt‘milés-of
road maintenanee work was eccomplished with the aid of an RDé
Caterpillar and an Adams grader on the road between the Wikzel
Rench and Sod House Camp. Twelve miles of road was mainbs “ed
betsban ths Krymbo Rapeh end Diamond Valley, this work consisted
mainly of removing stonec by hend. A "40" gasoline Caterpillar
and the Galion'grader were ut;}ized.to gréde 1114 cubie yards of
dirt which had been moved previounsly ﬁy a bulldozer on the new
road being constructed from Sod House Lene to the Narrows. Ten
miles of road befwoéﬁ Frenehglen and the Witzel Ranch wefc
meintained with the use of an Adams grader end "40" Cletrse. Onre
half mile of new road was euampleted bhetween thé Barnss Raneh and

the Diversion Dam, an RD7 Caterpillar, the Fortv Cletrac, and an
4 » & ] 9 »

Adems grader was used on this project.




TELEPHONE LINES, Class 140

The ground oirouit talephone line fromw Rockford Lane to

the Witzel Renoh g replaced by a metallie oircuit which re-

~ quired additional wire and brackets, and also braces on all

cu}ves and corners, This'section of the telephone system is
completed with the excepfion of tying the insulators. Thirty-
two miles of telephone mainbtensnce ﬁas done, and a ground oable
wae inetalléd under the highway orossing near Burns, Orezon.

Trucks and hand tools were used on these projeets.

VEHICLE BRIDGES, Class 104

Ome bridge wasxconstrﬁeted over Bull Diteh in Sod House
Lene ahd will be completéd when the rumning planks have b;en
installed. Six famaraek poles of twenty-four inech diameter were
used for stringers, these having been plaeed on:two mud gills
of twelve by twelve dimemsions. The stringers used in this
bridere along with those o be héed in the construction.of.gddi-

tionel bridges were acquired at the Ewing Springs Side Camp.

Rubble abutment, consisting of 248 cubie fect, and 128 by 12t

reinforced concrete sills were construeted for another bridge on
Sod House Lene. Inasmuch as these bridges were extremely haz-

ardous and were being traversed daily by enrcllees going to and

from work projeets, it wes necessary thet they be rebuilt inmedi-

f;‘bely.
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axpended a total of 180 man-days during September,

00D & COVER PLANTING, Class 9202

There were about nineby acres of barlev and wheat har-
e ————

mp whieh vielded 2700 bushels of grain,
iy

an average of thirty bushels per aere, Part of the grain was

left standlag for ledlifo feeding purpoéas. The harvestsd

sk 1 £ et A O RS

crain was cars Lullv stored at ths pranaries at the P-Raneh and

o 2 T ~a v on 2 <
o0Q LHOUBC,

,ﬂ7
A large quantity of unthreshed grain was cut and then sl

;,}wv

stacked into piles at sheltered and advantageous plades through
Blitzen Valley aree. The stacks of grain are for the
vhmolested use of wildlife, and it is interesting to note that

upland game birds and migratory birds have alrsady eommoneed the

utilization of these grain stacks.)

WAREHOBSING, Class 1028
The logs and poles furnished by the Bwing Spring Side cmmp
were all peeled and neatly piled. Salvaged materials from tele-
phone lines, fences, bridges, et cetera were properly stored, |

S¢v~rw1 hundred juniper posts which were delivered during September

were graded and plaged in tiers.

14




Axes, draw knives, and other small tools were used on

this project.

EQUIPMENT REPAIR, Cless 1028

g et e N leh

One mechanie, with several enrollee assistants, has bsen
assigned o the major overhaul of %rucks on this Refuge. This
arrangement is rapidly bringing about a marked improvement in
the general condition of the lalheur equipment., Severel trucks
have been completely overhaunled and twenbty-btwo units were painted
during September. One mechanic coneentrates his efforts on the
heavy equipment; however his work was somewhat handieapped due
to lack of suffiocient funds o purchasse rep&if parts for the
heavier units, The other meehanics devoted their time To maine-
?enancs of trucks by making minor and emergeney repaifs and pers
forming major repairs only when time would permit. Nine hundred

and ninety-five hours were consumed on this project. ; 4

PREPARATION & TRANSFORTATION OF MATERYALS, Class 1012

Preparation and transportation of materials during Sept-
ember playéd an important part in the program at the Malheur
Refupe, Several score loads of poles, logs, et cetera were
tronsported from the spike camp in the Malheur Forest to the
Eado Place, and from £hat point were distributed to the.wvarious

projects along with jumiper posts which are being delivered to

the Refuge under contraect. In order to properly supply the three




camps with materials, automotive parbs, supplies, equirment, et

cetera, it was necessary to make daily trips to Burms, Orecom anc

then effsct delivery to the various camps.
Two hundred snd sixtyesgven man-days were consumed at the
gand weshing project when 182 cubie yards of sand were preparsd

for future use on various projeats.

o

Trucks; the Link-Belt sandwesher, and the conveyor belt

were ubilized on this project.

OTHER WILDLIFE ACTIVITIES, Class 908 .

Duck sickness, botulism ,lcontlnycd to be prevalent durincr
September. The sigkness was ‘confined entirely to the Malheur
Lake area. The number of dead birds gathered on the Laﬁa and
immgdiats vicinity_totaled 8,873. One thousand seventy-three
gsiek birds were pieked up and transpofted to the dugk hospital
idcated at Sod House, and of this number 436 died of the dissase
after reaching the infirmary. Those that reacted Paverably o
hreﬁtment were libherated in due course of time, and'those not
aiready handed were banded snd recorded. IEnrolless were aone
feyed to and ffoé the Lake area by trucks,

Since the banding peﬁ located naaf Cemp Buena Vista has
not proved entirély satisfactory, o more desirable location was
established in Unit Eight, and the latter part of September saw
the cormencemen of a new banding ven in that area. The new pen

will be completed within the wvery near future.

16



Trucks and small tools were the equipment necessary for

'
o

this project. ! j : Jre

i bt .
A oonsideraole number of antelope were ~obseryed in the o

Buena Vista area where they were tak1ng advantage of the abundant

e i AN ATIAY, P

feed and water supply.

GENERAL CLEAW-UP, Class 703

the general appearance of the Refuge Heﬁdquarters site, and the

|
General clesn-up involved eontinued efforts to enhance
heoessary work involved in maintaining a high standard of tidiness

about the camp buildings.

NURSERIES; Class 503

The nursery project required 136 men-days for general l/////

maintenince. C;LCLANIJéL-ﬁ?i4; ‘ Nb.eoifn A CL%Anmu&m»&%/
e g m?;f e 7

LANDSCAPING, Class 705

Landseaping duriﬁg September consisted only of maintenance
work sbout the Refuge Headquarfers, which eomprises an area of
one-half asre, and the small area around the C=Type House at Buend

Vista.

CLEARTHG &'CLEANIH” CHANNELS, Class 401

Forty=-seven square yards of debris were cleared from
ditches and channels in the Five Mile area. This project in-
volved the removal of obstructing materigls throughout a distanee

of five miles.

e o e 3K et s o

b o



funds will be available for this purpose during the fortheoming

EQUIPLENT

A decided improvement has been made in the econdition end

: appearance of the trueks on this Refuge. As stated elsewhere in

this issue, several trucks have been complebely overheuled and
repainted. Due to the necsssary large number of trucks, it will
require some duration of time to place all of ﬁhe Malheur trucks
in first-class operating condition. In order to allay repair
expensas and at the same time to geduce.safety hazards, all trucks
have been governed at thirty miles per hour.

The majority of the heavy equipment is in fair eondition;
howevér, the Forty Diesel Cletrac needs a major overhaul, Two
RD7 Caterpillars are receiving overhduls at this time and will
soon be in good cond;ticn. The four draglines are now in opera-
tion, and the'Osgood and Link-Belt are operating double shifts.
The Osgood dragline will of necessity require a complete ovefhaul
ﬁithin the neer future. Parts for this overhaul job will cost in

the neighborhood of eleven hundred dollars, and it is hoped that

winber,
Due to the age of the most of the Malheur equipment, it
is becoming more and more difficult to keep ths equipment in

adequate and safe operating condition.

o e o e e v v
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BEDUCATICHAL PROGRAY

The sducational program progressed steadily throughout the

month of Septeambsr. The ecorrespondence division sspecially saw

groalt cdvanees in that enrollees pgoing home and wishiug to finish

(>

their coursss spent much tims on their complstion. Corrsspondence

work has always been encouraged and has proven to be wvery mpopular

and satisfsectory. Nany of the enrollees carry as high as three

coursss at one Htime.

In many instances equipmert within the educational build-

»

ings has been improved and 1Acraq°ed by handmede, classroom im-

provements which have had a tsndency to enhance the interest in

such programs as photography and wood work. Photozraphy and wood-

work clagses are well attended and aocordlzrlv rogeive special

attention,

3,

Classss t*urnt by the Techniecal Sorvics are proving very

)

poprular,. Auto mechanies eax

(D

Di

g,,

sel studies enjoys the abiendance
of a large majority of the enkollees., In addition to the leisure

time classes, the foremen also allot fifteen minutes of each day

¥

%o job training. This time is devoted to instruection in the

d Yo study of the purpose and developmei
& & d

(]

proper use of tools a

of the Jjob itsaslf.
Tach camp now has a building devoted entirely to the ed-

ueational program. With the dddition of this much nesded space,

it is hoped thot class attendance will be increased materially

end greater résults will be forthcoming,.

ot K e i o
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OCUTLINE COF WORK FROGRAM FOR NEXT TWO NCMTHS FERIUD
JOB KO, - CLASS FG.
) e ¥ : 3
12382 WATER CONTROL! STRUCTURES 411
Gontinuation on structures in East side canal and Foca
‘ Lake, possible beginning of corkrol structures at Harrows for !
‘ S - 2% -
i 5
hizhway erossing.
1254 o <PIPE OR TILE LIWES 143
Setting of ram end leying pipe line to and from ram ot
" Refupe Feadquarters.
12586 ; OPEN DITCHES _ 142
Completion of open ditch irrigation system for head-
o ; quarters ground emd pesture.
{4 JV. 2 ! o B o 558 Pty n ~
: 1236 ; PROSTP-PROOF STCRAGE. DUILDING 120
Partial completion cf this building.
257 : PUKP HOUSES 120
’ Completion of pump house at Frenchslen Hotel end partisl
; ' { q
completion of one at Wetzel Patrol Station,
) B . : 1238 GAUGING STATICL 120
o ‘ :
Starting of construction of gaucipe stalion at Bridge 5

Y s

Creek and one ¢u Bli

tzen River below Sod House Dem,

(%}




1240  FOUR CAR GARAGE .3k

Completion of four car garage at F Ranch.

1241 ; FENCES " 181

Continvation of boundery fenee comstruction et Carmp Five

lile and gontrel fences at Buena Viste and Sod House areas.

- !
1242 " TRUGK TRAILS C0i008
Construction on CGenter Patrol Rcad and surfacing of
Sod House Narrows road. Necessery maintenance on existing roads.
1243 ‘ TELEPHONE LINES ° 140
Continuation of work on Refuge metallic telephcne system,
1244 BRIDGES, VEEICLE 104
Reconstruction of bridges in Sod House Lame, which are in
such 2 condition they are haiardous for trucks to eruss.
1246 | LINING OF WATERWAYS 403
Lining with conorete of open ditch from ram location te
Refuce Headouarters.
1247 OTEER STRUCTURAL IMPROVENENTS 157
Construction of grease rack at Buena Vista Refuge shop.
g
1248 LEVEES, DIKES, AND JETTIES 133
- Completion of a seven mile levee in Unit 9, &lso four-

tenths of & wile from Wetzel Patirol Station to Center Patrol Road,

28







1264 OTHER WILLLIFE ACTIVITIES 206

Gathering end earing for sick birds., Banding birds,

completion of banding pen at Buena Vista.

12562 QUARKYING 515
St ot et
=y lecessary querrying to operate rogk crusher,

1288 CRUSHING STCIE 516
Crushing rock for concrete apgrate,

1266 RAZING UNDESIRABLE STRUCTURES 713
Razing of old fences and other undesirsble struetures.
1267 FUBLIC CAMP GROUND DEVELOPLENT 711

Some work will be done on publie camp ground at P Ranch.
1268 GENERAL CLEANUP 703
Hecessary cleenup work that will eeccur from time to timﬁt
1271 DWELLINGS 110
Will consist of maintenance work on dwellings.

1272 .TOOL BOXES : e
Repeiring of combination Yool end scot Dofies {’,.Iod‘ in

truecks for hauling men,

1274 NURSERIES 503

Caring for trees in nursery snd elimination of weseds.
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INTRODUCTORY STATEMENT

During the months of July and August activities at our
Ewing Springs Side Camp greatly influenced work projects at the
main camp. Excellent progress has been made at the side camp.
All materials have been cut and about one hundred truck loads
remain to be hauled to the Refuge.

From one to three trucks and the semi-trailor have made
daily trips to and from Ewing Springs with the result that a
very great quantity of materials such as telephone poles, fence
braces, cattle guard poles, bridge stringers, piling for bridges,
dragline mat poles, and poles for obther wildlife activities have
been aésembled at the Kado Ranch supply yard for use throughout
the Refuge. This constant hauling has sometimes made it diffi=-
cult to find transportation for various work crews and has also
consumed a large portion of our gas and oil.

A crew of men have been employed at the supply yard
throughout the past two months peeling bark from poles and
piling them according to length and thickness.

Upon receipt of sufficient fence stays from the side camp
all fences hitherto carried as incomplete were stayed and thus
completed. With the exception of less than one-half mile all
Refuge boundary fences to be constructed by this camp have been
complsated.

Heavy equipment mede satisfactory progress throughout the




period with the exception of the last few days in August when it
was found necessary to lay up some of the pieces bscause of a
shortage of funds.

During July and August there was a total rainfall of
1.46 inches, 39 clear days, 17 partly cloudy days, and 6 cloudy
days, & minimum temperature of 36 degrees and a maximum temper-
ature of 96 degrees.

The weather having been hot, relisved only by an occasional
electrical starm, ground cover throughout the work area was very
dry and constituted a dangerous fire hazard. As August drew to a

close all roads became very dusty. This condition was a serious

handicap to the efficient operation of heavy equipment.




DAILY DISTRIBUTION OF ENROLLESS DURING JULY

DAILY TOTAL USED ON REGULAR CO. DS & SPECIAL  SICK,AWL,

PROJECT - OVERHEAD DETAILS AWOL,ETC.
g 164 132 22 10
R 128 100 22 6
6. 128 98 22 8
% 128 103 22 3
8. 128 101 22 5
115 128 103 22 3
12, 124 100 22 2
13. 124 100 22 2
14. 149 100 22 24 3
15. 149 124 22 3
18, 149 125 22 2
19. 149 125 22 2
20. 151 123 22 2 4
21 187 122 23 39 3
22. 187 158 23 4 2
25, 186 153 23 4 6
26, 186 155 23 4 4
$T. 186 154 23 4 5
28, 186 148 23 8 7
29. 186 150 23 8 5
TOTAL 3103 2474 447 107 85
AVERAGE 155 124 22 5 4




DAILY DISTRIBUTION OF ENROLLEES DURING AUGUST

DAILY TOTAL USED ON REGULAR CO. DS & SPECIAL  SICK,AWL,

PROJECT OVERHEAD DETAILS AWOL,ETC.
1. 184 148 23 8 5
25 184 141 23 8 12
3. 184 144 23 6 43
4. 184 145 23 6 10
5. 184 137 23 6 18
8. 184 149 23 5 7
9, 184 149 23 6 6
10. 184 150 23 6 5
;% £ 184 148 23 8 5
12, 182 148 23 6 5
15. 182 148 23 4 7
16. 182 152 23 6 1
¥ 182 149 23 6 4
18, 181 149 23 4 5
19. 181 147 23 6 5
22. 182 149 23 6 4
23. 182 154 23 2 3
24. 182 155 23 2 2
25. 182 155 23 2 2
26. 182 154 - 23 2 3
29. 182 147 23 7 5
30. 182 156 23 3
31, 182 145 23 12 2
TOTAL 4202 3419 529 127 127
AVERAGE 183 149 23 6 5




PERCENTAGE SUMMARY OF PROGRESS ON PROJECTS

JOB NO.| CLASS DESCRIPTION DATE BEGAN PER_CENT |
: NO. . ”E—COMP}@
1232 411 Water Control Structures Nov,, 1937 5
12856 142 Water System, Open Ditches April, 1938 20
1241 131 Fences May, 1936 99.5
1242 202 Truck Trails May, 1935 50
1243 140 Telephone Lines Nov., 1937 96
1244 104 Bridges, Vehicle May, 1935 6
1245 153 Signs, Markers, and Monuments | Mey, 1937 14
1247 157 Other Structural Improvements j August, 1935 100
1248 133 Levees, Dikes, and Jetties May, 1936 23
1255 407 Riprap April, 1938 16
1266 713 Razing Undesirable Structures ; May, 1936 53
1268 703 General Clean-Up May, 1936 85
1275 705 Landscaping, Undiff. Mey, 1937 84
149 Cattle Cuards June, 1936 98
1258 902 Food and Cover Planting March, 1938 15
1265 716 Soil Preparation April, 1938 75
1263 1010 Marking Boundaries May, 1936 60
715 Seeding and Sodding June, 1937 40
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SUMMARY OF WORK PROJECTS FOR PAST TWO MONTHS PERIOD

FENCES
During this period 4,734 rods of fence were completed.
Enough materiél was cut to make 100,000 fence stays, but only
about 30,000 stays have been split. One thousand eighty brace
poles, 4,000 rock jack posts and 635 corral poles have been cut.
These materials are to be used by all three camps on the Refuge.

"Trucks and hand tools were used on this project.

TRUCK TRAILS

This project was confined to work on the new road from
the west end of Sod House lLene to Narrows, Oregon. The grade
was raised throughout the length of road, and sub-grade ﬁas 90
per cent completed. It will be necessary to wait for a rain to
complete the sub=greade.

Good yardage was made -for time put in by equipment. A
total yardage of 63,540 cubic yards was moved by elevating
grader and bulldozers.

A total of 1,604 square rods of sagebrush was cleared for
right-of -way. |

Equipment used on trueck trail construction was one elevat-
ing grader which was pulled by 80 Cletrac, one RD-7 Caterpillar
with trailbuilder attechment, one 40 Caterpillar with bulldozer
attachment, one Galion greder, one dump truck used for servicing

equipment, stake trucks to haul work crews, and hand tools used




in clearing right-of=-way.

TELEPHONE LINES

During July and August four miles of metalliec circuit
telephone line was completed paralleling new highway from west
end of Sod House Lane to Narrows, Oregon. One thousand telephone
poles and 366 guy wire guards were cut at the side camp.

Trucks and hand tools were used.

VEHICLE BRIDGES

One bridge was constructed over irrigation canal at Sod
House Ranch., Five twenty-four inch logs were used as stringers
with four by twelve fir planks as decking. This made a very
substantial bridge eighteen feet by thirty feet.

Stringers were cut at the side cemp. & 40 Caterpillar,

trucks, and hand tools were used in construction of the bridge.

SIGNS, MARKERS, AND MONUMENTS
Work on this project consisted of cutting materials for
Refuge signs, mostly done at side camp.

Trucks and hand tools were used.

OTHER STRUCTURAL IMPROVEMENTS

In order to facilitate loading and unloading of heavy
water tank used in pouring = concrete, & strong platform was

constructed. This was built by use of hand tools.




LEVEES, DIKES, AND JBETTIES

Four hundred poles were cut at the side camp for use as
drag line mats at different places on the Refuge. Forty-five
cubic yards of dirt were removed from old ditches in preparaﬁion
of ditch for conveying water to Refuge Headquarters.

Trucks and hand tools were used.

WAREHOUS ING
This has been a major project during the last two months.
»Fhe work included unloading material, peeling poles, and piling
;il material in their respective places. .4Also frequently trucks

were loaded with material requisitioned by other camps on this

Refuge.

BEQUIPMENT REPAIR OR CONSTRUCTION

This proved to be one of the major projects of this camp
during the past period. Due to the age of our equipment frequent
repairs were found necessary. Several overhaul jobs were com=-

pleted.

PREPARATION AND TRANSPORTATION OF MATERIALS

This project consisted chiefly of hauling material from

Burns, Oregon and Ewing Spring Side Camp to the Kado supply
r—T

yard and other places on the Refuge.
Equipment used on this project was trucks and one 22

Caterpillar tractor.



RAZING UNDESIRABLE STRUCTURES

Five miles of telephone line and poles were taken up and
salvaged as & new metallic circuit was put in following the new
road now under construction from Sod House Lene to Narrows,
Oreggn.

Old fence razed and salvaged amounted to a total of 470
rods, & distance of 80 rods wes razed along Kado lane and 390
rods at Swan Lake Field.

GENERAL CLEANUP

Nine and one-half acres of land near the Refuge Head=-
quarter grounds were cleaned of weeds.
A truck was used to haul the weeds away. Hand tools

such as rakes and mattocks were chiefly employed.

CONSTRUCTION OF TOOL BOXES

Two combination boxes for tools and seats to be used
on stake trucks were constructed.

Hand tools were used in construction.

FIGHTING FOREST FIRES
A total of 19 man-days was expeﬁded on fires on the lial=
heur National Forest. The men used were taken from the Ewing
Springs Side Camp.

Tools were furnished by the Malheur Forest.



LANDSCAPING
Landscaping consisted of such general maintenance work

at Refuge Headquarters as irrigating and care of lawns, trees,

and shrubs.

A truck was used occasionaly to haul off grass cuttings
and weeds. Lewn mowers, hand tools and a gasoline engine and

pump for irrigating were used.

CATTLE GUARDS

Five hundred cattle guard poles were cut at the side
camp. No cattle guerds were under construction.

Trueks and hand tools were used.



EQUIPMENT

Good progress has been mede in repairing equipment, con-
sidering the mechanical help available. Due to age of trucks it
is getting to a point where the repairs and help required to
keep them in operation is a large item.

Three stake body trucks have had complete overhaul gnd
a paint job. One pickup was put in good condition. Engines on
two Dodge dumps were rebored and are being assembled.

The balance of trucks will be given major overhauls and
repainted as fast as money is available.

The heavy equipment in this camp is all in operating

condition.




SAFETY

No lost time accidents occured during the months of July
and August. Seven general safety meetings in which the entire
camp participated were held during this period. A safety council
composed of Army and Technical supervisory personnel and all en-
rollee leaders and assistant leaders met each week prior to the
general meeting. Here safety conditions were discussed and a
subject and speaker for the general meeting decided upon.

Nine general safety meetings were held at the Zwing Springs
Side Camp. These were held each Iriday nigzht with the foremen
in charge of camp as chairman.

An intensive program to eliminate all safety hazards in
camp and on projects has been carried on., Guard rails have been
placed on all elevated gresase and wash racks, all moving parts of
me.chinery have been guarded and many less obvious hazards have
been remedied. In the field enrollees were given constant in-
structions in the proper and safe use of hand tools. A drive

safely campaign was vigorously carried out.




’ EDUCATTION

Upon the removal by Company Surgeon on July 6th of all
restrictions of group gatherings imposed because of severemump
epidemic the educational program was set in operation. Due to
disorganizatiop caused by the long enforced lay-off, the program
started somewhat slowly in early July but inecreased momentum
each week and in August offered a fairly well rounded training
scheduls.

Bnrollees received academic training in arithmetic, read=-
ing, spelling, civics, and general science; vocational training
in carpentry, compass reading, auto mechanics, stake reading,
traffic law;; typewriting and foremen training; job training in
fence construction, telephone line construction, truck driving,
landscaping, timber work, and heavy equipment operations informal
training in photography, leather craft, etiquette and nature study;
as well as training in first aid.

An overnight field trip was made by the nature study class

to the timberline of nearby Steen's Mountains in order to study

insects, birds and mammals that live at an altitude of 8,000feet.




Combined CCC Narratives

September 1938

Semi-trailor with
load of telephone
poles from side
camp.

Type of jack used

and filled with rock
to hold post in place
for long fence spen
agross river.
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QUTLINE OF WORK PROGRAII FOR NEXT 2 MONTHS PERIOD

WATER CONTROL STRUCTURES

Work on structures along center patrol road will be

continued when sub-grade on center patrol road is completed.

WATER SYSTEM, OPEN DITCHES

Will consist of setting ram and construction of feed

-~

ditech for ram, possible lining with conerste of 1300 feet of

ditch from ram to headquarters as soil is very porous.

CLEARING AND CLEANING CHANNELS

Removing debris at fence and bridge crossings and natural
barriers.
FENCES
Will consist principally of maintenance, repainting of

eleven wooden gates,

TRUCK TRAILS

Surfacing with gravel on 4 miles of Sod House Narrows
road, grading and shaping up of center patrol road for graveling.
Considerable maintenance will be necessary as existing roads are

becoming very rough.

TELEPHONE LINES

Necessary maintenance.




CATTLE GUARDS

Maintenance on two cattle guards at camp sntrance.

WAREBHOUSING

Care of storage yard and storing of materials as they

arrive.

BEQUIPMENT REPAIR OR CONSTRUCTION

Necessary maintenance end as many major repairs as can

be made. -

PREPARATION AND TRANSPORTATION OF MATERIALS

Hauling of materials from side camp to storage yard at

Sod House and delivering materials to projects.

GLNERAL CLEANUP

This item to eover miscellansous jobs of clean-up that

occur from time to time.,

CONSTRUCTION OF TOOL BOXES

Some maintenance will be necessary on tool boxes.

IANDSCAPING, UNDIFF.

: Maintenance, consists of irrigating and care of lawns

at headquarters.
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